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Unemployment Moderniza on  
 

The most recent phase went live 
three years later than scheduled 
and the final phase does not yet 
have an established go‐live 
date.  Less than 20 percent of the 
budget remains and this may be 
too li le to cover internal staffing 
costs or con ngencies. 

 

Central Criminal History 
 

The project has incurred a three 
month delay due to turnover and 
unplanned changes to the legacy 
system, affec ng available project 
resources.  Employees experienced 
with the legacy system are nearing 
re rement and replacement staff 
are not readily available in the mar‐
ketplace, making it high risk. 

 

Electronic Health Records 

The project’s original scope was to 
place the system in 14 loca ons by 
2015 at a cost of $32 million.  The 
original budget was grossly under‐
es mated as it did not consider on‐
going maintenance costs, so DBHDS  
received a budget increase to $40 
million.  This was only sufficient to 
implement the system at three  
loca ons and the most recent  
loca on went live in 2016, a year 
later than all 14 loca ons were  

scheduled to be done.  Addi onal 
funding was requested for FY17/18, 
but it was denied.  DBHDS plans to 

request funding again. 

This progress report provides an update on seven system development projects 

totaling nearly $270 million that our office reviews on a con nuous basis.  Our re-

views generally include a ending project mee ngs, examining project documents, 

mee ng with project managers, and offering recommenda on based on our expe-

rience.  Our goal is to detect concerns early and alert decision makers to this infor-

ma on in an effort to reduce project failures.  Our early involvement also allows us 

to gain an understanding of the internal controls surrounding new systems to help 

us plan future audit work. 

 

Our report highlights three projects that are experiencing schedule delays or budg-

et concerns.  Summaries of these highlighted projects are shown to the right.  
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Agency  System Name 

Project 

Phase 
System  
Budget 

Cost as of 

12/31/2015 

Accounts 

Cardinal Project – 

Part 3  Go‐Live  $ 60,000,000  $50,888,887 

Behavioral Health 

and Developmental 

Services 

Electronic Health 

Records System  Execution  39,996,154  30,918,385 

Virginia 

Employment  

Commission 

Unemployment 

Insurance 

Modernization  Execution  58,540,155  46,243,650 

Human Resource 

Management 

PMIS Migration 

from Unisys  Execution  5,958,936  1,520,000 

Virginia Retirement 

System  Modernization  Execution  22,215,579  7,879,765 

Social Services 

Eligibility  

Modernization – 

Program Migration  Execution  75,197,063  71,119,666 

State Police 

Central Criminal 

History  Execution  7,366,052  5,263,964 

Total Budget       $269,273,939    


